

Facility	Limits From	Limits To	City/County	Work Description	Construction Cost	MPO Funding (Cat 2U)	Year of Expense	Local ID	Status	Total Cost*	Project Ranking	Map #	PM#	CSJ	Misc.	Decision Lens Score (TxDOT Weighting)	Decision Lens Rank (TxDOT Weighting)	TAC Ranking
US 83 (Winters Frwy)	South of S 7th St	North of N 10th St	Abilene	Widen existing US 83 freeway to six-lanes and reconstruct ramps	\$ 250,000,000	\$ -	2036	S0083-B3-CA	Long Range Plan	\$ 412,265,796	4	20	PM 3	TBD	Amended in MTP Dec 19, 2023	0.09810	11	17
US 83 (Winters Frwy)	North of N 10th St	IH 20	Abilene	Widen existing US 83 freeway to six-lanes and reconstruct ramps	\$ 250,000,000	\$ -	2036	S0083-E7-CA	Long Range Plan	\$ 408,263,216	9	21	PM 3	TBD	Amended in MTP Dec 19, 2023	0.09334	12	18
US 83	Near Industrial Blvd	FM 89	Abilene	Reconstruct intersection realigning lanes and adding signals	\$ 5,600,000	\$ -	2033	S0083-F12-RM	Planned let January 1, 2033	\$ 5,600,000	TBD	31	PM 1	0034-01-143	Added to MTP - Dec 19, 2023 (Aug 19 2025 PB)	0.06423	14	13
BU 83D	At	Pine St	Abilene	Intersection Improvements	\$ 5,600,000	\$ 5,600,000	2027	S0083-F9-RM	Planned let May 1, 2027	\$ 6,238,682	TBD	28	PM 1	0033-08-045	Added to MTP - Dec 19, 2023 (Aug 19 2025 PB)	0.05978	15 (Tied)	8
FM 89	Elm Creek	FM 707	Taylor County	Add continuous center turn lanes and right turn lanes at intersection	\$ 5,400,000	\$ 5,400,000	2026	S0089-F10-OI	Planned let Mar 1, 2026	\$ 6,084,784	TBD	29	PM 1 PM 3	0699-01-067	Added to MTP - Dec 19, 2023 (Aug 19 2025 PB)	0.17319	6	4
IH 20	SH 351	Callahan County Line	Abilene	Add two main lanes for a six lane freeway and replace overpass structures	\$ 268,159,747	\$ -	2035	S020-E24-CA	Environmental Review combined S020-E28-CA, Planned let 01/01/2035	\$ 289,193,527	7	7	PM 1 PM 2 PM 3	0006-06-081	Amended funding Dec 19, 2023 (Aug 19 2025 PB)	0.34770	2	9
IH 20	FM 600	SH 351	Abilene	Add two main lanes for a six lane freeway and construct overpass structures	\$ 104,765,617	\$ 20,000,000	2026	S020-E25-CA	Environmental Review (planned let June 1, 2026)	\$ 136,385,894	1	8	PM 1 PM 2 PM 3	0006-06-109	Amended in MTP Dec 19, 2023 (Aug 19 2025 PB)	0.27743	4	3
IH 20	Near Catclaw Creek	FM 600	Abilene	Add two main lanes for a six lane freeway and replace overpass structures	\$ 274,263,862	\$ -	2033	S020-E26-CA	Environmental Review (planned let January 1, 2033)	\$ 287,348,862	2	18	PM 1 PM 2 PM 3	0006-06-105	Amended in MTP Dec 19, 2023 (Aug 19 2025 PB)	0.31119	3	12
IH 20	Abilene West City Limits	Near Catclaw Creek	Abilene	Add two main lanes for a six lane freeway and replace overpass structures	\$ 400,000,000	\$ -	2036	S020-E27-CA	Environmental Review (planned let April 1, 2036)	\$ 673,754,383	8	19	PM 1 PM 2 PM 3	0006-05-090	Amended in MTP Dec 19, 2023	0.40856	1	11
SL 322	IH 20	SH 351	Abilene	Construct New 2 Lane Highway of Future 4 Lanes with Access Control	\$ 75,000,000	\$ -	2036	S0322-B1 (C2)-CA	Long Range Plan	\$ 125,528,931	33	24	PM 3	TBD	Amended in MTP Dec 19, 2023	0.11171	10	14
SL 322	West of SL 322	East of SL 322	Abilene	Construct Direct Connects at IH 20 and SL 322	\$ 33,600,000	\$ -	2034	S0322-F11-RM	Plannd let March 1, 2034	\$ 36,785,611	TBD	30	PM 1 PM 2 PM 3	0006-06-118	Added to MTP - Dec 19, 2023 (Aug 19 2025 PB)	0.14717	8	15
SL 322	North of SH 36 (BI 20)	FM 1750	Abilene	SL 322 improvement including SH 36 intersection improvement	\$ 10,800,000	\$ 10,800,000	2027	S0322-F8-OI	Moved from Illustrative List and updated description - Dec 19, 2023. Planned let May 1, 2027	\$ 12,050,008	TBD	27	PM 3	2398-01-062	Amended in MTP Dec 19, 2023 (Aug 19 2025 PB)	0.05978	15 (Tied)	6
FM 707	FM 89 (Buffalo Gap Rd)	US 83	Abilene	Rehab and Widen Roadway	\$ 14,493,439	\$ 14,493,439	2033	S0707-F1-CA	Planned let January 1, 2033	\$ 25,254,326	10	9	PM 1 PM 3	0663-01-024	Amended in MTP Dec 19, 2023 (Aug 19 2025 PB)	0.11350	9	7
FM 707	US 83	FM 1750	Abilene/Taylor County	Widen to a 5 Lane Section	\$ 10,800,000	\$ 10,800,000	2034	S0707-F2-CA	Planned let Jan 1 , 2034	\$ 12,089,424	16	10	PM 1 PM 3	0663-02-011	Amended in MTP Dec 19, 2023 (Aug 19 2025 PB)	0.08591	13	10
BI 20 (E Hwy 80)	SL 322	Elmdale Rd	Abilene	Rehabilitate , Add Shoulders, & Turn Lanes	\$ 5,200,000	\$ 5,200,000	2036	SB120-C1-RM	Long Range Plan	\$ 8,949,770	17	23	PM 2 PM 3	TBD		0.18615	5	16
FM 1750	Industrial Blvd	1200' South of Colony Hill Rd	Abilene/Taylor County	Intersection improvements add turn lanes	\$ 3,400,606	\$ -	2026	S1750-C1-CA	Planned let July 1, 2026	\$ 6,311,050	32	D	PM 1 PM 3	1655-01-036	(Aug 19 2025 PB)	0.05978	15 (Tied)	1
US 83	At	US 83/84 "Y" Interchange	Taylor County	Construct new grade separated interchange consisting of 4 proposed main lanes and 4 proposed frontage roads	\$ 43,681,662	\$ -	2025	S0083-G1-CA	Planned let Oct 8, 2025	\$ 45,059,867	N/A	?	PM 1 PM 2 PM 3	0034-01-130	(Aug 19 2025 PB)	0.15471	7	2A
US 83	US 84	CR 160	Taylor County	Construct five lane Section	\$ 46,478,846	\$ -	2025	S0083-G65-CA	Projected let Oct 8, 2025	\$ 52,558,234	N/A	?	PM 1 PM 3	0034-02-044	Project Received TAC Meeting 11-19-2024 (Aug 19 2025 PB)	0.05978	15 (Tied)	2B
SL 322	At	Maple St	Abilene	Replace Bridge	\$ 6,000,000	\$ -	2030	S0322-G2-BR	Planned let January 1, 2030	\$ 13,000,000	TBD	?	PM 2	2398-01-063	(Aug 19 2025 PB)	0.05978	15 (Tied)	5